

Auto Calling CRM Software

30-Day Development Roadmap

Day-by-day flow to build outbound auto calling, incoming IVR, live agent transfer, recordings, CRM, and reports.

Purpose of This Roadmap

This document converts the project idea into a practical build sequence. It can guide developers, explain progress to clients, and help prepare the first sellable demo.

Prepared for Auto Calling CRM Project | Version 1.0

Project Build Strategy

The best approach is to first build the CRM and simulated call flow, then connect real telephony. This keeps the project controlled and gives a demo-ready product early.

Development Order

- Build login, users, customer CRM, and campaign structure.
- Create auto-call queue and message variable system.
- Add IVR choices, employee availability, and live transfer logic.
- Add incoming call flow, recordings, callback queue, and reports.
- Integrate real telephony provider after the software flow is stable.

30-Day Summary

Week	Main Goal	Final Output
Week 1	Project base, login, CRM, employee management	Admin can manage users and customers.
Week 2	Campaigns, variables, simulated outbound calls	Campaign flow works without real telephony.
Week 3	IVR, availability, live transfer, callback logic	Customer can request executive and system routes correctly.
Week 4	Incoming calls, recordings, reports, demo polish	Company-ready demo flow and dashboard.

Week 1 - Project Base and CRM

Goal: create the foundation of the software.

Day	Work	Deliverable
Day 1	Finalize modules	Confirm Admin, Manager, Executive, Customer CRM, Campaign, Calls, Reports, Recordings.
Day 2	Set up project structure	Create frontend, backend, database, environment files, and base routes.
Day 3	Admin login and dashboard	Admin login works and dashboard shows basic counters.
Day 4	Employee management	Add employees with role, department, status: online, offline, busy, free.
Day 5	Customer CRM	Add/edit customer with name, phone, city, product, notes, assigned employee.
Day 6	Excel/CSV upload	Upload customer list and validate phone numbers and required fields.
Day 7	Week 1 testing	Test login, users, customer add/edit/upload, and dashboard numbers.

End-of-week checkpoint

- Admin can log in.
- Employees and customers can be managed.
- Customer upload works with clean validation.

Week 2 - Campaign and Auto Calling Flow

Goal: create outbound campaign logic before real telephony.

Day	Work	Deliverable
Day 8	Campaign creation	Create campaign with name, customer list, schedule, language, and status.
Day 9	Variable message system	Support templates like Hello {{name}}, this is {{company}} about {{product}}.
Day 10	Voice message setup	Allow recorded audio upload or text message preview for TTS later.
Day 11	Call queue system	Move selected customers into pending auto-call queue.
Day 12	Call status tracking	Track pending, ringing, connected, failed, no answer, transferred, completed.
Day 13	Retry rules	Retry failed/no-answer calls based on campaign settings.
Day 14	Week 2 testing	Run simulated outbound calls and verify statuses and campaign progress.

End-of-week checkpoint

- Campaign can be created.
- Variables are replaced correctly.
- Simulated call statuses update correctly.

Week 3 - IVR and Live Agent Transfer

Goal: route interested customers to available executives.

Day	Work	Deliverable
Day 15	IVR menu design	Create options: Press 1 executive, Press 2 callback, Press 9 opt out.
Day 16	Availability logic	Check employee online/free/busy/department/campaign assignment.
Day 17	Live transfer logic	When customer chooses executive, route to the best free employee.
Day 18	Busy fallback	If no employee is free, create callback request and play busy message.
Day 19	Executive call screen	Show customer profile, campaign, notes, previous call history during transfer.
Day 20	Call outcome form	Executive marks interested, not interested, callback, wrong number, sale done.
Day 21	Week 3 testing	Test free employee, busy employee, no employee, callback, and opt-out flows.

End-of-week checkpoint

- IVR choices create the correct action.
- Free employees receive transfers.
- Callback is created when everyone is busy.

Week 4 - Incoming Calls, Recording, Reports, Demo

Goal: complete company-ready demo features.

Day	Work	Deliverable
Day 22	Incoming call auto-answer	Customer calls company number and system plays greeting.
Day 23	Incoming IVR routing	Route by department: sales, support, payment, callback.
Day 24	Incoming live transfer	Route incoming customer to a free employee using same availability logic.
Day 25	Call recording storage	Save recording URL/file with customer profile and call history.
Day 26	Reports dashboard	Show total calls, connected, transferred, failed, callbacks, employee performance.
Day 27	Admin controls	Working hours, retry limit, campaign pause/start, departments, permissions.
Day 28	Full demo test	Test outbound campaign demo and incoming customer call demo end to end.
Day 29	Sales polish	Add sample data, clean UI, demo script, screenshots, and client-ready settings.
Day 30	Company-ready demo	Prepare final demo, proposal PDF, pricing idea, deployment plan, and next phase list.

End-of-week checkpoint

- Incoming and outgoing demo flows work.
- Recordings and reports are visible.
- System is ready to show to companies.

Important Technical Decisions

Decision	Recommended Choice	Reason
First version calling	Simulated calling flow	Fast demo without waiting for telecom integration.
Real calling later	SIP/VoIP provider or cloud telephony API	Needed for production outbound, inbound, IVR, transfer, and recording.
Voice message	Recorded audio first, TTS later	Recorded audio is easier and reliable for MVP.
Database	MongoDB or PostgreSQL	Both can handle CRM, calls, campaigns, and reports.
Frontend	Web dashboard	Easy for admin, manager, and executives to use from browser.

Production Telephony Options

- Cloud telephony: Twilio, Exotel, Knowlarity, MyOperator, or similar provider.
- Self-hosted telephony: Asterisk/FreePBX with SIP trunk.
- Hardware route: GSM gateway, useful when SIM-based calling is required.

Compliance and Safety Rules

- Call only during allowed business hours.
- Respect opt-out requests immediately.
- Limit retry attempts.
- Store recordings securely with role-based access.
- Keep clear call history for audit and customer support.

Final Demo Flow

At the end of 30 days, the demo should show the full business story in less than 10 minutes.

- Admin uploads customer Excel file.
- Admin creates campaign with variable message.
- System starts auto-call simulation or real test call.
- Customer hears personalized message.
- Customer presses 1 to talk to executive.
- System checks employee availability.
- Call transfers to free employee or creates callback if no one is free.
- Executive sees customer details and updates outcome.
- Admin sees call report and recording.
- Customer calls company number and incoming IVR routes to employee.

Success Result

The project becomes a sellable Auto Calling CRM: it automates repeated calls, handles incoming calls professionally, connects interested customers to live employees, records communication, and gives management clear reporting.